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SIte Setup

Scottish Power Notification 

Remove Switchgear (Behind Reception)

Disconect Existing Mains Supply

New Mains Instalation (Scottish Power)

Install Meter

Externals

Groundworks

Underbuilding and Tanking to North East
& West Elevations 
Architects Inspection (For Tanking
Detail)

Break Out Rock to South Elevation

Underbuilding and Tanking to South
Elevations 
Improve/Renew Underground Drainage
to South Elevations 
Improve/Renew Underground Drainage
to North East & West Elevations

Works to Existing Water Main

Tar Works

Roofworks

Roof Edge Protection or Scaffold

Waterproofing Repairs to Roof

Rainwater Disposal Sysyem

Strip Exisrting Panels and Replace with
Fixed Ventilation Grills

Porch Roof Replacement

Existing Outhouse

Demolish Outhouse

Patch Repairs to Render

Decoration

Internals

Erect Internal Crash Deck

Electrical Downtakings

Protective Paint to Steel Beam (SW
Corner)

Electrical Alterations

Roller Shutters
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14w

1w

9w

3d

2d

1w

13w

13w

4w

1w

2w

2w

4w

2w

1w

7w

1w

2w

3w

3w

2w

3w

1w

1w

1w

10w

2w

1w

1w

5w

2d

3w

26/05/2025

26/05/2025

26/05/2025

02/06/2025

02/06/2025

28/07/2025

04/08/2025

02/06/2025

02/06/2025

02/06/2025

16/06/2025

02/06/2025

09/06/2025

16/06/2025

16/06/2025

23/06/2025

25/08/2025

07/07/2025

07/07/2025

14/07/2025

14/07/2025

28/07/2025

11/08/2025

02/06/2025

02/06/2025

09/06/2025

16/06/2025

26/05/2025

26/05/2025

09/06/2025

16/06/2025

16/06/2025

24/07/2025

14/07/2025

29/08/2025

30/05/2025

25/07/2025

04/06/2025

03/06/2025

01/08/2025

04/08/2025

29/08/2025

29/08/2025

27/06/2025

23/06/2025

06/06/2025

20/06/2025

27/06/2025

11/07/2025

04/07/2025

29/08/2025

22/08/2025

11/07/2025

25/07/2025

01/08/2025

15/08/2025

22/08/2025

20/06/2025

06/06/2025

13/06/2025

20/06/2025

01/08/2025

06/06/2025

13/06/2025

20/06/2025

18/07/2025

25/07/2025

01/08/2025

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

Milestone Appearances
Start Milestone


